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TO TITLE: Smurfit Stone Mi l l REPORT PERIOD 

1 

January 27, 2013 to 
February 23, 2013 

EPA TO 
MANAGER: 

Sharon Abendschan FIRM: 
S 

Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 

86% 

TOEROEK TO 
MANAGER: 

Lindsay Garner 1 
j 

2. 

PROGRESS MADE THIS REPORT PERIOD 
| 

On February 4, 2013, EPA requested that Toeroek map the County owned property at 
the Smurfit Mill Site. Toeroek used the legal descriptions from certain deeds to map 
this property. The deliverable was submitted to EPA on February 7, 2013. 
Toeroek prepared the monthly progress report and financial report. 
Performed management, administrative, and| financial activities. 

DELIVERABLES 

Deliverables f Due Date Date Delivered Date Approved 

Staffing Plan July 25, 2011 July 25, 2011 July 26, 2011 

Draft Title Report August 17,2011 August 16,2011 

Staffing Plan Amd B August 16, 2012 August 14, 2012 

Draft PRP Search Report September 28, 2012 September 28, 2012 

Final PRP Search Report November 13, 2012 November 13, 2012 

Progress Report and Financial 
Reports 

February 20, 2013 February 19,2013 March 1,2013 

OUTSTANDING ISSUES/RESOLUTION 
None. 

| 
PLANNED ACTIVITIES | 
• Respond to EPA's information requests.; 

FINANCIAL STATUS | 
See attached financial summary and backup for details. 
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